

Metamorphoses August 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23 1st rehearsal 6-10 Full Company- Intros/Table Read	24 6-10 Full Company- Ensemble Work	25 6-9 Full Company- Ensemble Work	26 No rehearsal
27 No rehearsal	28 (6:45-7:15- cast members potentially auditioning for SKM) Rehearsal 7:30-10 Full Company	29 6-10 Full Company- Blocking: Scientist, Midas	30 6-10 Full Company- Blocking: Erysichthon, Orpheus and Eurydice	31 6-10 Full Company- Blocking: Phaeton, Eros and Psyche		

Metamorphoses September 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 NO REHEARSAL (Labor Day Weekend)	2 NO REHEARSAL (Labor Day Weekend)
3 NO REHEARSAL (Labor Day Weekend)	4 LABOR DAY No rehearsal	5 6-10 Blocking: Review all material blocked so far	6 6-10 Blocking: Alcyone and Ceyx, Pomona and Vertumnus w/interlude + Myrrha	7 6-10 Blocking: Baucis and Philomen, End	8 7-10 Stumble Thru	9 No rehearsal
10 (Off Book deadline) 6-10	11 6-10	12 6-8 Line Work	13 6-10	14 6-10	15 No rehearsal	16 No rehearsal
17 6-10	18 6-10	19 6-10	20 Rosh Hashanah- No rehearsal	21 Rosh Hashanah- No rehearsal	22 6-10	23 No rehearsal
24 6-10	25 6-10	26 6-10	27 FRT/Crew View	28 1 st Tech/ Dry Tech	29 Yom Kippur- No rehearsal	30 Yom Kippur- No rehearsal

Metamorphoses October 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 2 nd Tech/ Wet Tech	2 1 st Dress	3 2 nd Dress	4 3 rd Dress	5 4 th /Final Dress (Photo Call)	6 OPENING	7 2 nd Performance
8 3 rd Performance (matinee)	9 NO SHOW	10 4 th Performance	11 5 th Performance	12 6 th Performance STRIKE	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				